
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:29 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Brignano, Bob

Diary #: 666 Date: 29-Jan-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 239

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

There is work in the field today, but I am not at work today (sick leave).

CCO 291, CABLE BAND BOLT REPLACEMENT:

There is work on this operation today, but I am not present in the field or inspecting it. It is inspected by
others. Today is the first day of field work at the cable bands on the bridge.

SKYWAY BIKEPATH HANDRAIL CCO;
LEJEUNE SHIPMENT 167:

This shipment from LeJeune arrived on site late today. I discuss and schedule with ABF to sample these
5/8” diameter bolts and washers (no nuts - not rocap lots - for installation in drill and tap holes) tomorrow
morning at the Pier 7 warehouse area.

Note that this material was shipped without prior QA sampling at the source (LeJeune), QA testing at
Translab, and QA release at the source (LeJeune). This was per agreement with ABF, LeJeune, CT
METS, and CT Construction to expedite material delivery to the site, expedite testing, and reduce METS
travel expenses. Note that the suppliers of the individual components (bolts, washers, galvanizing)
performed the required QC testing of the material prior to shipping the material.
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